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East Germany

Tutow Airfield
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Prior to the snowfills: during mid-February 1955, a domestic mechanical road
sweeper had been employed over a period of four days in completely sweeping
and washing the entire runway and its taxi-ways.
debris remained on any of the landing and taxl surfaces and the adjoining

No equipment or builders'

drainage systems along the runway and taxi-ways have been cleaned and 1n§pected.

On 4 February 1955, a party of six senior Boviet officers carried out a detailed

nspection of the airfield, using two cars|
n the course of their inspection of the runway, considerable conster-
nation was caused by the discovery of numerous blisters which had obviously

recently appeared in the concrete.

that the blisters were due to igipurities in the mimture, caused by particles.

Subsequent analysis led to the conclusion

of chalk finding their way into the conerete when it was mixed with the local

gravel.

senior Bau-Union officials, revealed at least 1500 blisters.
to be cut out by hand, and each hole had to be refilled with cement. In
anticipation of further blisters appearing in the concrete, the Soviet authorities
postponed taking over the airfield until 31 March 1955.

A further detailed inspection o the following day, in the presence of

Bach of them had

All concreting of roads on the airfield had been suspended due to recent heavy

snowfalls.

completed.

is no pumping equipment of any form at the installation.

Prior to this, however, the five-meter-wide concrete tracks which
completely surrounded the depot in the southeast corner of the airfield had been
The depot has been inspected, tested and passed as serviceable.
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present working on Strausberg airfield, building darracks, garages and officers'
quarters. .
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the Bau-Union Sued, together with the Bau-Union Kueste, was at
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Bauleiter Bauch and the foreman in charge of heavy mechanical equipment, named
Stuelpner, have been transferred to the Querfurt-Allstedt project. Beuleiter

Kockert has been transferred to the Ahrenshoop project. All belong to the Baue
Union Brandenburge.

On 14 February 1935, s total of 460 German workers, all from the BaueUnion
Brandenburg, were employed st Allgtedt, mostly removing trees and leveling the
ground in preparation for the erection of numerous wooden huts to accomsodate
the workers who were expected to arrive during the early spring of 1955. To-
date, accommodations &t the site wepebarely adequate for 300 men.
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